

Project Schedule / Next Steps

Key Milestones


Summer 2007 - Draft Alternatives Study

Winter 2007 - Conclude Environmental Studies

Spring 2008 - Approved Environmental Document

2010 - 2011 - Begin Construction (pending funding)

2011 - 2012 - Open to Traffic



Next Steps

- Review and consider public input.
- Complete detailed engineering of alternatives.
- Evaluate alternatives and select a preferred alternative.
- Take steps to have project construction added to TIP.
- A Public Meeting will be held in December 2007 to share

